COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/19/2004

ESTIMATE SUMMARY 11:10:46
CONTID: C13689 ESTIMATE NO: 0014 PROG SPEC YR:1999
PCN: 13689-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 98.5 DAYS TIME ALLOW: 100 WORK DAYS
Dillon Noise Wall PERCENT TIME: 98.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM 0703-278
Dillon Noise Wall
NAME OF ROAD: 70A
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
SL, INCORPORATED PAY PERIOD ENDING 11/19/2004 DATE TIME STARTED 11/19/2002
7085 KIOWA RD. DATE LET 10/24/2002 DATE WORK BEGAN
DATE AWARDED 10/31/2002 DATE TIME STOPPED 05/06/2004
DATE CONTRACT EXECUTED 11/14/2002 DATE ACCEPTED 05/06/2004
LARKSPUR co 80118 (303) 681-2745 DATE NOTICE TO PROCEED 11/19/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,856,426.78 PARTICIPATING $ 1,854,588.06 S 15,082.28
AWARD PROJECT AMT: $ 1,787,872.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.90% TOTAL EARNINGS 1,854,588.06 15,082.28
FUNDS AVAILABLE: $ 1,838.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,854,588.06 15,082.28
TOTAL CLAIMS: $ 0.00 RETATNAGE -7,319.97 -178.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,847,268.09 14,904.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,847,268.09 14,904.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14,904.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT : IM 0703-278 ESTIMATE NO: 0014 11:10:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0003 700-70130 F/A REPAIR PIPE CULVERT REPAIR 2,500.000 1,750.000
F A 17.280 17.28
1.00000 1,767.280 1,767.28
0004 900-00006  ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000 -9,625.000
DOL 9,625.000 9,625.00
1.00000 0.000 0.00
0005 202-00001  REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0010 202-00035 REMOVAL OF PIPE 55.000 55.000
LF 0.000 0.00
15.00000 55.000 825.00
0015 202-00220  REMOVAL OF ASPHALT MAT 1,917.400 1,917.400
SY 0.000 0.00
5.00000 1,917.400 9,587.00
0020 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0030 202-00810  REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
50.00000 3.000 150.00
0035 202-01130  REMOVAL OF GUARDRAIL TYPE 3 2,772.000 2,772.000
LF 0.000 0.00
4.00000 2,772.000 11,088.00
0040 202-01300  REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0045 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,505.200 2,505.200
cYy 0.000 0.00
12.00000 2,505.200 30,062.40
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 203-01594 COMBINATION LOADER 20.000 20.000
HOUR 0.000 0.00
80.00000 20.000 1,600.00
0055 208-00001 SILT DIKE 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0060 208-00005 EROSION LOG 657.000 657.000
LF 0.000 0.00
9.00000 657.000 5,913.00
0065 208-00020 *SILT FENCE 2,560.000 2,560.000
LF 0.000 0.00
2.50000 2,560.000 6,400.00
0070 210-00810 RESET GROUND SIGN 3.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0075 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00
1,000.00000 4.000 4,000.00
0080 212-00047 *SOIL PREPARATION (SPECIAL) 4.000 4.000
ACRE 0.000 0.00
1,000.00000 4.000 4,000.00
0085 213-00002 *MULCHING (WEED FREE HAY) 4.000 4.000
ACRE 0.000 0.00
300.00000 4.000 1,200.00
0090 213-00061 *MULCH TACKIFIER 1,200.000 1,200.000
1B 0.000 0.00
3.00000 1,200.000 3,600.00
0095 214-01010 *BRUSH LAYER CUTTING 50.000 50.000
EACH 0.000 0.00
20.00000 50.000 1,000.00
0100 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.000 45.000
TON 0.000 0.00
140.00000 45.000 6,300.00
0110 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (PG 58-28) 1,821.800 1,821.800
TON 0.000 0.00
70.00000 1,821.800 127,526.00
0115 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 205.000 205.000
GAL 0.000 0.00
2.75000 205.000 563.75
0120 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 14.000 14.000
Sy 0.000 0.00
1.50000 14.000 21.00
0125 506-00212 RIPRAP (12 INCH) 7.000 7.000
cy 0.000 0.00
100.00000 7.000 700.00
0130 604-25006  VANE GRATE INLET SPECIAL (5 FOOT) 5.000 5.000
EACH 0.000 0.00
5,000.00000 5.000 25,000.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 87.500 87.500
LF 0.000 0.00
15.00000 87.500 1,312.50
0140 606-00730  GUARDRAIL TYPE 7 (STYLE CD) 4,784.000 4,728.000
LF 56.000 2,240.00
40.00000 4,784.000 191,360.00
0145 606-01320 *END ANCHORAGE TYPE 3B 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0150 606-01370 *TRANSITION TYPE 3G 3.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0155 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 607-11525 FENCE (PLASTIC) 1,565.000 1,565.000
LF 0.000 0.00
1.00000 1,565.000 1,565.00
0165 607-60114 14 FOOT GATE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0170 624-14024 24 INCH CULVERT PIPE (CR 4) 150.700 150.700
LF 0.000 0.00
140.00000 150.700 21,098.00
0175 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
20,000.00000 1.000 20,000.00
0180 625-00001 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0185 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
180,000.00000 1.000 180,000.00
0190 627-00005 *EPOXY PAVEMENT MARKING 31.000 31.000
GAL 0.000 0.00
125.00000 31.000 3,875.00
0195 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 85.000 85.000
GAL 0.000 0.00
85.00000 85.000 7,225.00
0200 630-00000 *FLAGGING 1,245.500 1,245.500
HOUR 0.000 0.00
19.00000 1,245.500 23,664.50
0205 630-00007 *TRAFFIC CONTROL INSPECTION 68.000 68.000
DAY 0.000 0.00
90.00000 68.000 6,120.00
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 148.000 148.000
DAY 0.000 0.00
345.00000 148.000 51,060.00
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 11.000
EACH 0.000 0.00
120.00000 11.000 1,320.00
0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 0.000 0.00
19.00000 16.000 304.00
0230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0235 630-80359 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000
DAY 0.000 0.00
145.00000 0.000 0.00
0240 630-80360 *DRUM CHANNELIZING DEVICE 100.000 60.000
EACH 40.000 3,200.00
80.00000 100.000 8,000.00
0245 630-80370 CONCRETE BARRIER (TEMPORARY) 4,930.000 4,925.000
LF 0.000 0.00
20.00000 4,925.000 98,500.00
0250 630-80380 *TRAFFIC CONE 90.000 90.000
EACH 0.000 0.00
10.00000 90.000 900.00
0255 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 700-70022 F/A OJT PILOT 460.200 460.200
F A 0.000 0.00
1.00000 460.200 460.20
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 882,604.35 $ 15,082.28 % 880,767.63
CAT NO0300 STRUCTURES
0290 202-00425 REMOVAL OF BRIDGE RAILING 68.000 67.900
LF 0.000 0.00
20.00000 67.900 1,358.00
0295 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
L S 0.000 0.00
5,000.00000 1.000 5,000.00
0300 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 50.000 50.000
SY 0.000 0.00
30.00000 50.000 1,500.00
0305 601-01010 CONCRETE CLASS BZ 4.700 4.700
cYy 0.000 0.00
1,000.00000 4.700 4,700.00
0310 602-00020 REINFORCING STEEL (EPOXY COATED) 2,460.000 2,460.000
LB 0.000 0.00
1.00000 2,460.000 2,460.00
0315 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 84.000 84.000
LF 0.000 0.00
75.00000 84.000 6,300.00
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PCN: 13689-BID ESTIMATE RUN 11/19/2004
PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0320 607-14000 FENCE COMPOSITE (SOUND BARRIER) 504.000 504.000
SF 0.000 0.00
20.00000 504.000 10,080.00
0320 MATERIAL ALLOWANCE PANELS 0.000
SF 0.000 0.00
12.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 31,400.00 $ 0.00$ 31,398.00

CAT NO0301 WALL

0001 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE COLORING 8,968.580 8,968.580
DOL 0.000 0.00
1.00000 8,968.580 8,968.58

0002 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE IN LIEU OF FLOW FILL 1.000 1.000

900.00000 1.000 900.00

0325 607-15000 *FENCE CONCRETE (SOUND BARRIER) 54,431.000 54,431.000
SF 0.000 0.00
16.75000 54,431.000 911,719.25

0325 MATERIAL ALLOWANCE HP 8 X 26 H PILE 0.000
SF 0.000 0.00

1.27000 0.000 0.00

0325 MATERIAL ALLOWANCE REBAR 0.000
SF 0.000 0.00
0.35000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000
SF 0.000 0.00

6.90000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000
SF 0.000 0.00
6.90000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000
SF 0.000 0.00

6.90000 0.000 0.00
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PCN: 13689-BID ESTIMATE RUN
PROJECT: IM 0703-278 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL
0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000
SF 0.000 0.00
6.90000 0.000 0.00
0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000
SF 0.000 0.00
6.90000 0.000 0.00
0555 900-00014 ADDED ITEM (LUMP SUM)/ REDRILL CAISSONS 1.000 1.000
LS 0.000 0.00
9,834.60000 1.000 9,834.60
CAT 0301 CURRENT AMT 931,422.43 $ 0.00$ 931,422.43
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0335 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT 11,000.00 $ 0.00$ 11,000.00
PROJECT TOTAL CURRENT AMT 1,856,426.78 $ 15,082.28 $ 1,854,588.06



